

Request for Quotations																														
Activity Reference No. / Description:	In-Process	Loan / Credit No.	Component	Review Type	Category	Market Approach	Estimated Amount (US\$)	High SEA/SH Risk	Procurement Document Type	Process Status	Activity Status	Draft Request for Quotations		Specific Procurement Notice		Invitation to Supplier / Contractor		Amendments to Request for Quotations	Receive Quotations		Comparison of Quotations		Notification of Intention of Award		Signed Contract		Contract Amendments	Contract Completion		Contract Termination
												Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Actual
IN-HPFD-150726-NC-RFQ / Printing of IEC Materials and Reporting Formats	No		Component 3. Institutional Capacity Building for integrated	Post	Non-consulting Services	Open - National	17,500.00			Canceled	Cleared	2020/02/02		2020/02/07		2020/02/07			2020/02/21		2020/02/28		2020/03/13		2020/04/03			2020/06/02		
IN-HPFD-179226-GO-RFQ / Purchase of IT Equipments such as Laptops, Desktops, GPS, Photocopiers, printers.	No	IBRD-90410	Component 1. Sustainable Land and Water Resource Management Comp	Post	Goods	Open - National	42,000.00			Canceled	Cleared	2020/06/22		2020/06/27		2020/06/27			2020/07/11		2020/07/18		2020/08/01		2020/08/22			2020/11/20		
IN-HPFD-150743-GO-RFQ / Procurement of Gunny Bags by 10 DPOs for nursery establishment through GeM	No		Component 1. Sustainable Land and Water Resource Management	Post	Goods	Open - National	3,00,000.00			Canceled	Cleared	2020/01/10		2020/01/15		2020/01/15			2020/01/29		2020/02/05		2020/02/19		2020/03/11			2020/07/09		
IN-HPFD-178097-NC-RFQ / Procurement of GIS based maps of preparation of Gram Panchayat Resource	No	IBRD-90410	Component 1. Sustainable Land and Water Resource Management	Post	Non-consulting Services	Open - National	73,714.00			Pending Implementation	Cleared	2021/01/10				2021/02/21		2021/02/28		2021/03/14		2021/03/29		2021/05/29			2021/06/27			
IN-HPFD-150746-GW-RFQ / Procurement of labor for preparing land for nursery, preparing nursery bags, work	No		Component 1. Sustainable Land and Water Resource Management	Post	Works	Open - National	4,50,000.00			Canceled	Cleared	2020/02/02		2020/02/07		2020/02/07			2020/02/21		2020/02/28		2020/03/13		2020/04/03			2020/05/03		
IN-HPFD-150733-GO-APA / Purchase of 7 Office Vehicles through GeM by PMU	No		Component 4. Project Management	Post	Goods	Open - National	2,00,000.00			Canceled	Cleared	2020/01/24		2020/01/29		2020/01/29			2020/02/12		2020/02/19		2020/03/04		2020/03/25			2020/09/21		
IN-HPFD-150742-GO-RFQ / Purchase of Office Furniture by PMU for use of PMU and DPOs through GeM	No		Component 1. Sustainable Land and Water Resource Management	Post	Goods	Open - National	61,500.00			Canceled	Cleared	2020/04/01		2020/04/06		2020/04/06			2020/04/20		2020/04/27		2020/05/11		2020/06/01			2020/11/28		
IN-HPFD-150910-NC-RFQ / Firm for Data Collection for Baseline Survey	No		Component 3. Institutional Capacity Building for integrated	Post	Non-consulting Services	Open - National	50,000.00			Canceled	Cleared	2020/05/03		2020/05/08		2020/05/08			2020/05/22		2020/05/29		2020/06/12		2020/07/03			2020/12/30		
IN-HPFD-150736-GO-RFB / Purchase of IT Equipments such as Laptops, Desktops, GPS, Photocopiers, printers.	No	IBRD-90410	Component 1. Sustainable Land and Water Resource Management Comp	Post	Goods	Open - National	1,20,000.00			Pending Implementation	Cleared	2020/01/03		2020/01/08		2020/01/08			2020/01/22		2020/01/29		2020/02/12		2020/03/04			2020/04/03		
IN-HPFD-177906-GO-RFQ / Purchase of Office Furniture for use for PMU and 10 DPOs	No	IBRD-90410	Component 1. Sustainable Land and Water Resource Management Comp	Post	Goods	Open - National	15,000.00			Pending Implementation	Cleared	2020/08/30		2020/09/04		2020/09/25			2020/10/09		2020/10/16		2020/10/30		2020/11/14			2021/02/12		
IN-HPFD-178098-NC-RFQ / Printing of IEC Materials and Reporting Formats for PMU and 10 DPOs	No	IBRD-90410	Component 3. Institutional Capacity Building for integrated	Post	Non-consulting Services	Open - National	17,000.00			Pending Implementation	Cleared	2020/08/15		2020/08/20		2020/09/10			2020/09/24		2020/10/01		2020/10/15		2020/11/05			2021/05/04		
IN-HPFD-150728-NC-RFQ / Project website development maintenance	No	IBRD-90410	Component 1. Sustainable Land and Water Resource Management Comp	Post	Non-consulting Services	Open - National	5,000.00			Completed	Cleared	2020/01/05	2019/10/24	2020/01/10		2020/01/10	2019/11/14		2020/01/24	2019/11/22	2020/01/31	2019/11/29	2020/02/14	2019/12/11	2020/03/06	2019/12/11		2021/03/06	2020/02/25	
IN-HPFD-177891-GO-RFQ / Purchase of 10 Vehicles for DPOs & PMU. These 10 vehicles would be procured	No	IBRD-90410	Component 4. Project Management	Post	Goods	Open - National	1,10,000.00		Other (with field for explanation)	Pending implementation	Cleared	2020/06/15		2020/06/20		2020/07/11			2020/07/25		2020/08/01		2020/08/15		2020/09/05			2020/12/04		

Quality and Cost Based Selection (QCBS), Fixed Budget Based Selection (FBBS), Least Cost Based Selection (LCBS)																																					
Activity Reference No. / Description	In-Process	Loan / Credit No.	Component	Review Type	Category	Market Approach	Estimated Amount (US\$)	Process Status	Activity Status	Terms of Reference		Expression of interest		Evaluation of Expression of Interest and Short List of Consultants		Short List and Draft Request for Proposals		Request for Proposals as Issued		Amendments to Request for Proposals		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposals		Opening of Financial Proposals / Minutes		Combined Evaluation Report and Draft Negotiated Contract		Notification of Intention of Award		Signed Contract		Contract Amendments	Contract Completion		Contract Termination
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-HPFD-178135-CS-QCBS / Selection of Consultancy Firms for Study of Water Monitoring and Modelling for project	No	IBRD-90410	Component 1. Sustainable Land and Water Resource Management	Post	Consultant Services	Open - National	4,10,000.00	Pending implementation	Cleared	2020/10/16		2020/11/06		2020/12/06		2020/12/20					2020/12/20		2021/01/19		2021/02/03		2021/02/10		2021/02/17		2021/03/03		2021/03/24		2022/03/24		
IN-HPFD-150720-CS-QCBS / Study of water monitoring and modelling for Project	No		Component 1. Sustainable Land and Water Resource Management	Post	Consultant Services	Open - National	4,10,000.00	Cancelled	Cleared	2020/03/01		2020/03/22		2020/04/21		2020/05/05					2020/05/05		2020/06/02		2020/07/02		2020/07/16		2020/08/06		2020/08/20		2020/09/10		2021/03/09		
IN-HPFD-150712-CS-QCBS / Value Change Scoping Studies for Potential of Cluster or Producer Goods involved in the same activity in the same area	No	IBRD-90410	Component 2. Improved Agricultural Productivity and Value Addition	Post	Consultant Services	Open - National	86,000.00	Under implementation	Cleared	2020/04/20	2020/09/01	2020/05/11		2020/06/10		2020/06/24					2020/06/24		2020/07/22		2020/08/21		2020/09/04		2020/09/25		2020/10/09		2020/10/30		2021/04/28		
IN-HPFD-150715-CS-QCBS / Technical support study for addressing the needs of Transhumant of the Project Area	No	IBRD-90410	Component 2. Improved Agricultural Productivity and Value Addition	Post	Consultant Services	Open - National	36,000.00	Pending implementation	Cleared	2020/04/10		2020/05/01		2020/05/31		2020/06/14					2020/06/14		2020/07/12		2020/08/11		2020/08/25		2020/09/15		2020/09/29		2020/10/20		2021/04/18		
IN-HPFD-150808-CS-QCBS / Training Need Assessment of and Conducting Training of Project Staff and stakeholders such as PMU, DPO, APO, Beneficiaries, Line Departments, etc.	No	IBRD-90410	Component 3. Institutional Capacity Building for Integrated Watershed Management	Post	Consultant Services	Open - National	43,000.00	Under implementation	Cleared	2020/05/03	2020/08/07	2020/05/24	2020/08/25	2020/06/23	2020/09/14	2020/07/07	2020/10/10			2020/07/07		2020/08/04	2020/11/11	2020/09/03	2021/01/04	2020/09/17	2021/01/15	2020/10/08	2021/01/20	2020/10/22	2021/01/20	2020/11/12		2021/02/10			
IN-HPFD-150968-CS-QCBS / Project Management and Information System (PMIS)	No	IBRD-90410	Component 3. Institutional Capacity Building for Integrated Watershed Management	Post	Consultant Services	Open - National	2,15,000.00	Under implementation	Cleared	2019/12/31	2020/06/24	2020/01/21	2020/08/25	2020/02/20	2020/09/02	2020/03/05	2020/09/30			2020/03/05		2020/04/02	2020/11/11	2020/05/02	2021/02/02	2020/05/16	2021/02/12	2020/06/06	2021/03/05	2020/06/20	2021/03/05	2020/07/11		2021/07/11			
IN-HPFD-150709-CS-QCBS / Study for Identification of Clusters for Agri/Livestock potential of the selected Project area depending on Agro climate conditions, Socio-Economic and Land use/cover of the area	No	IBRD-90410	Component 2. Improved Agricultural Productivity and Value Addition	Post	Consultant Services	Open - National	43,000.00	Pending implementation	Cleared	2020/05/03		2020/05/24		2020/06/23		2020/07/07				2020/07/07		2020/08/04		2020/09/03		2020/09/17		2020/10/08		2020/10/22		2020/11/12		2021/05/11			
IN-HPFD-178338-CS-QCBS / Selection of Consultancy firm for Process Monitoring	No	IBRD-90410	Component 1. Sustainable Land and Water Resource Management, Component 2. Improved Agricultural Productivity and Value Addition, Component 3. Institutional Capacity Building for Integrated Watershed Management	Post	Consultant Services	Open - National	1,22,570.00	Pending implementation	Cleared	2021/04/10		2021/05/01		2021/05/31		2021/06/14				2021/06/14		2021/07/14		2021/07/29		2021/08/08		2021/08/18		2021/09/01		2021/09/22		2024/09/22			
IN-HPFD-150723-CS-QCBS / Hydrological Study for Future Silt/Overflowing Pests (SOP)	No		Component 1. Sustainable Land and Water Resource Management	Post	Consultant Services	Open - National	36,000.00	Cancelled	Cleared	2020/06/15		2020/07/06		2020/08/05		2020/08/19				2020/08/19		2020/09/16		2020/10/16		2020/10/30		2020/11/20		2020/12/04		2020/12/25		2021/04/24			

Consultant Direct Selection (CDS)																											
Activity Reference No. / Description:	In-Process	Loan / Credit No.	Component	Review Type	Category	Market Approach	Estimated Amount (US\$)	Process Status	Activity Status	Terms of Reference		Justification for Direct Selection		Invitation to Identified/Selected Consultant		Amendments to Terms of Reference		Draft Negotiated Contract		Notification of Intention of Award		Signed Contract		Contract Amendments	Contract Completion		Contract Termination
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Actual	Planned	Actual	Actual
IN-HPFD-200120-CS-INDV / Hiring of a Senior Procurement Specialist	No	IBRD-90410	Component 1. Sustainable Land and Water Resource Management,Component 2. Improved Agricultural	Post	Consultant Services	Direct	25,000.00	Under Implementation	Cleared	2020/12/16	2020/12/15	2020/12/21		2020/12/26		2020/12/26		2021/01/05		2021/01/10		2021/01/20			2022/01/20		
IN-HPFD-135821-CS-CDS / Environment and Social Assessment	No		Component 1. Sustainable Land and Water Resource Management,Component 2. Improved Agricultural	Post	Consultant Services	Direct	55,000.00	Completed	Cleared	2019/09/29	2019/08/27	2019/10/01	2019/09/20	2019/10/02	2019/09/21	2019/10/02		2019/10/07	2019/09/23	2019/10/08	2019/09/24	2019/10/08	2019/09/24		2019/11/22	2019/11/27	

Consultant Qualification																											
Activity Reference No. / Description:	In-Process	Loan / Credit No.	Component	Review Type	Category	Market Approach	Estimated Amount (US\$)	Process Status	Activity Status	Terms of Reference		Expression of Interest		Evaluation of Expression of Interest and Short List of Consultants		Short List and Draft Request for Proposals		Draft Negotiated Contract		Notification of Intention of Award		Signed Contract		Contract Amendments	Contract Completion		Contract Termination
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Actual	Planned	Actual	Actual
IN-HPFD-178125-CS-CQS / Selection of Technical Consultant to design of GPRMP	No	IBRD-90410	Component 1. Sustainable Land and Water Resource Management	Post	Consultant Services	Open - National	14,285.00	Pending Implementation	Cleared	2020/06/30		2020/07/21		2020/08/15		2020/09/14		2020/10/14		2020/10/28		2020/11/18			2021/01/17		
IN-HPFD-150705-CS-CQS / Consultancy for Designing of Survey and Methodology for	No		Component 3. Institutional Capacity Building for integrated Watershed	Post	Consultant Services	Open - National	21,500.00	Canceled	Cleared	2020/01/31	2019/11/27	2020/02/21		2020/03/22		2020/04/05		2020/05/05		2020/05/19		2020/06/09			2020/12/06		

Individual Consultant Selection																													
Activity Reference No. / Description:	In-Process	Loan / Credit No.	Component	Review Type	Category	Market Approach	Estimated Amount (US\$)	Process Status	Activity Status	Terms of Reference		Expression of Interest		Evaluation of Expression of Interest and Short List of Consultants		Justification for Direct Selection		Invitation to Identified / Selected Consultant		Draft Negotiated Contract		Notification of Intention of Award		Signed Contract		Contract Amendments	Contract Completion		Contract Termination
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Actual	Planned	Actual	Actual
IN-HRPD-135824 CS-INDV / Hiring of Individual Consultant to support drafting the Project Implementation	No			Post	Consultant Services	Limited	11,400.00	Completed	Cleared	2019/09/30	2019/09/06							2019/10/10	2019/09/21	2019/10/17	2019/10/04	2019/10/20	2019/10/14	2019/10/25	2019/10/18		2019/11/24	2020/06/16	

Request for Bids																																														
Activity Reference No. / Description	In Process	Loan / Credit No.	Component	Review Type	Category	Market Approach	Prequalification (Y/N)	Procurement Process	Evaluation Options	Estimated Amount (US\$)	High SCA/50% Risk	Procurement Document Type	Process Status	Activity Status	Draft Pre-qualification Documents		Specific Procurement Notice		Amendments to Pre-qualification Documents		Opening / Minutes of Pre-qualification		Pre-qualification Evaluation Report		Draft Bidding Documents		Specific Procurement Notice		Invitation to Providers		Amendments to Bidding Documents		Bid Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Notification of Intention of Award		Signed Contract		Contract Amendments		Contract Completion		Contract Termination	
															Planned	Actual	Planned	Actual	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
IN-WFP-246471-GO-RFB/ Establishment of GS cell in PARAGUAY (donor involves existing contract)	No	IBRD-50410	Component 4: Project Management	Post	Goods	Open - National	N	Single Stage One Envelope		50,000.00		Other (with field for explanation)	Pending Implementation	Closed											2021/06/20		2021/06/25					2021/11/06		2021/12/06		2021/12/20		2022/01/10			2022/07/09					