



H.P. Forest Department  
**INTEGRATED DEVELOPMENT PROJECT (IDP) For**



**Source Sustainability and Climate Resilient Rain-fed Agriculture**  
(Implemented by H.P. Natural Resource Management Society)  
District Project Officer, (IDP), Sirmaur at Nahan, Tel & Fax: - 01702-222423.  
Email Id: [dponhn@gmail.com](mailto:dponhn@gmail.com)

No. 1780

Dated: 29-11-23

To

Shri Virender Pundir  
R/O Vill Gatlog PO Bhajond  
Teh. Nohra Distt. Sirmaur (HP)

Dear Sir,

This is to notify you that quotation dated 26-10-2023 for Construction of Crate wire check Barriers at Shidib Khala in G.P. Bhanat Job No **R-106/CWCB /23-24** for the year 2023-24 for the contract price of Rupees **2,07,534/- (Two Lakh Seven Thousand five hundred thirty four)** only, is hereby accepted by us.

Time stipulated for completion of work **45 days** from the date of Agreement.

You are also requested to sign the agreement form and proceed with the work not later than 2 days under the instruction of the Project staff, APO Rajgarh and ensure its completion within the contract period.

With the issuance of this work order Bid security submitted with Bid is now converted to Performance security.

District Project Officer (IDP).  
Sirmaur at Nahan *OTC*

Endst.No.DPO/NHN/ 1781 Dated, Nahan the/ 29-11-23

Copy forwarded to APO Rajgarh for favour of information and N/action. He is directed to provide/ Show site for subject cited work to the contractor and get the work started/completed with in stipulated period under intimation to this office. Please note that detail of labour engaged by the contractor duly verified by the work in charge, date of start /completion of work, date of measurement of work, should be mention / enclosed with the bill of work.

District Project Officer (IDP)  
Sirmour at Nahan. *OTC*



H.P. Forest Department  
**INTEGRATED DEVELOPMENT PROJECT (IDP) For**



**Source Sustainability and Climate Resilient Rain-fed Agriculture**  
(Implemented by H.P. Natural Resource Management Society)  
District Project Officer, (IDP), Sirmaur at Nahan, Tel & Fax: - 01702-222423.  
Email Id: [dponhn@gmail.com](mailto:dponhn@gmail.com)

No. 1782

Dated: 29-11-23

To

Shri Jagdish Kumar  
R/O Vill & PO Sangana  
Teh. Nohra Distt. Sirmaur (HP)

Dear Sir,

This is to notify you that quotation dated 26-10-2023 for Construction of Crate wire check Barriers at Baldyan Khala in G.P. Gehal Job No **R-107/CWCB /23-24** for the year 2023-24 for the contract price of Rupees **1,63,287/- (One Lakh Sixty three Thousand two hundred eighty seven)** only, is hereby accepted by us.

Time stipulated for completion of work **45 days** from the date of Agreement.

You are also requested to sign the agreement form and proceed with the work not later than 2 days under the instruction of the Project staff, APO Rajgarh and ensure its completion within the contract period.

With the issuance of this work order Bid security submitted with Bid is now converted to Performance security.

District Project Officer (IDP).  
Sirmaur at Nahan *O/c*

Endst.No.DPO/NHN/ 1783 Dated, Nahan the/ 29-11-23

Copy forwarded to APO Rajgarh for favour of information and N/action. He is directed to provide/ Show site for subject cited work to the contractor and get the work started/completed with in stipulated period under intimation to this office. Please note that detail of labour engaged by the contractor duly verified by the work in charge, date of start /completion of work, date of measurement of work, should be mention / enclosed with the bill of work.

District Project Officer (IDP)  
Sirmaur at Nahan. *O/c*



H.P. Forest Department  
**INTEGRATED DEVELOPMENT PROJECT (IDP) For**



**Source Sustainability and Climate Resilient Rain-fed Agriculture**  
(Implemented by H.P. Natural Resource Management Society)  
District Project Officer, (IDP), Sirmaur at Nahan, Tel & Fax: - 01702-222423.  
Email Id: [dponhn@gmail.com](mailto:dponhn@gmail.com)

No. 1784

Dated: 29-11-23

To

Shri Jai Parkash  
R/O Vill Garai PO Bogdhar  
Teh. Nohradhar Distt. Sirmaur (HP)

Dear Sir,

This is to notify you that quotation dated 26-10-2023 for Construction of Crate wire check Barriers at Himgiri Khala in G.P. Deedag Job No **R-108/CWCB /23-24** for the year 2023-24 for the contract price of Rupees **1,63,300/- (One Lakh Sixty three Thousand three hundred )** only, is hereby accepted by us.

Time stipulated for completion of work **45 days** from the date of Agreement.

You are also requested to sign the agreement form and proceed with the work not later than 2 days under the instruction of the Project staff, APO Rajgarh and ensure its completion within the contract period.

With the issuance of this work order Bid security submitted with Bid is now converted to Performance security.

District Project Officer (IDP).  
Sirmaur at Nahan *o/c*

Endst.No.DPO/NHN/ 1785 Dated, Nahan the/ 29-11-23

Copy forwarded to APO Rajgarh for favour of information and N/action. He is directed to provide/ Show site for subject cited work to the contractor and get the work started/completed with in stipulated period under intimation to this office. Please note that detail of labour engaged by the contractor duly verified by the work in charge, date of start /completion of work, date of measurement of work, should be mention / enclosed with the bill of work.

District Project Officer (IDP)  
Sirmour at Nahan. *o/c*



H.P. Forest Department  
**INTEGRATED DEVELOPMENT PROJECT (IDP) For**



**Source Sustainability and Climate Resilient Rain-fed Agriculture**  
(Implemented by H.P. Natural Resource Management Society)  
District Project Officer, (IDP), Sirmaur at Nahan, Tel & Fax: - 01702-222423.  
Email Id: [dponhn@gmail.com](mailto:dponhn@gmail.com)

No. 1786

Dated: 29-11-23

To

Shri Rohit Thakur  
R/O Vill & PO Bhujond  
Teh. Nohradhar Distt. Sirmaur (HP)

Dear Sir,

This is to notify you that quotation dated 26-10-2023 for Construction of Crate wire check Barriers at Bharadi Khala in G.P.Ser Tandulla Job No **R-109/CWCB /23-24** for the year 2023-24 for the contract price of Rupees **1,62,857/- (One Lakh Sixty two Thousand eight hundred fifty seven )** only, is hereby accepted by us.

Time stipulated for completion of work **45 days** from the date of Agreement.

You are also requested to sign the agreement form and proceed with the work not later than 2 days under the instruction of the Project staff, APO Rajgarh and ensure its completion within the contract period.

With the issuance of this work order Bid security submitted with Bid is now converted to Performance security.

District Project Officer (IDP).  
Sirmaur at Nahan *O/C*

Endst.No.DPO/NHN/ 1787 Dated, Nahan the/ 29-11-23

Copy forwarded to APO Rajgarh for favour of information and N/action. He is directed to provide/ Show site for subject cited work to the contractor and get the work started/completed with in stipulated period under intimation to this office. Please note that detail of labour engaged by the contractor duly verified by the work in charge, date of start /completion of work, date of measurement of work, should be mention / enclosed with the bill of work.

District Project Officer (IDP)  
Sirmaur at Nahan. *O/C*



H.P. Forest Department  
**INTEGRATED DEVELOPMENT PROJECT (IDP) For**



**Source Sustainability and Climate Resilient Rain-fed Agriculture**  
(Implemented by H.P. Natural Resource Management Society)  
District Project Officer, (IDP), Sirmaur at Nahan, Tel & Fax: - 01702-222423.  
Email Id: [dponhn@gmail.com](mailto:dponhn@gmail.com)

No. 1788

Dated: 29-11-23

To

Shri karanjeet Singh  
R/O Vill Gawahi PO Kuffer Kaira  
Teh. Nohradhar Distt. Sirmaur (HP)

Dear Sir,

This is to notify you that quotation dated 26-10-2023 for Construction of Crate wire check Barriers at Bhangandi Khala in G.P. Butli Manal Job No **R-111/CWCB /23-24** for the year 2023-24 for the contract price of Rupees **1,80,944/- (One Lakh Eighty Thousand nine hundred forty four)** only, is hereby accepted by us.

Time stipulated for completion of work **45 days** from the date of Agreement.

You are also requested to sign the agreement form and proceed with the work not later than 2 days under the instruction of the Project staff, APO Rajgarh and ensure its completion within the contract period.

With the issuance of this work order Bid security submitted with Bid is now converted to Performance security.

District Project Officer (IDP).  
Sirmaur at Nahan *B/C*

Endst.No.DPO/NHN/ 1789 Dated, Nahan the/ 29-11-23

Copy forwarded to APO Rajgarh for favour of information and N/action. He is directed to provide/ Show site for subject cited work to the contractor and get the work started/completed with in stipulated period under intimation to this office. Please note that detail of labour engaged by the contractor duly verified by the work in charge, date of start /completion of work, date of measurement of work, should be mention / enclosed with the bill of work.

District Project Officer (IDP)  
Sirmaur at Nahan. *B/C*



H.P. Forest Department  
**INTEGRATED DEVELOPMENT PROJECT (IDP) For**



**Source Sustainability and Climate Resilient Rain-fed Agriculture**  
(Implemented by H.P. Natural Resource Management Society)  
District Project Officer, (IDP), Sirmaur at Nahan, Tel & Fax: - 01702-222423.  
Email Id: [dponhn@gmail.com](mailto:dponhn@gmail.com)

No. 1790

Dated: 29-11-23

To

Shri Rajesh Kumar  
R/O Vill Ghirga PO Bhajond  
Teh. Nohradhar Distt. Sirmaur (HP)

Dear Sir,

This is to notify you that quotation dated 26-10-2023 for Construction of Crate wire check Barriers at Thach Khala in G.P.Chokkar Job No R-112/CWCB /23-24 for the year 2023-24 for the contract price of Rupees 1,83,176/- (One Lakh Eighty three Thousand one hundred seventy six) only, is hereby accepted by us.

Time stipulated for completion of work 45 days from the date of Agreement.

You are also requested to sign the agreement form and proceed with the work not later than 2 days under the instruction of the Project staff, APO Rajgarh and ensure its completion within the contract period.

With the issuance of this work order Bid security submitted with Bid is now converted to Performance security.

District Project Officer (IDP).  
Sirmaur at Nahan G/c

Endst.No.DPO/NHN/ 1791 Dated, Nahan the/ 29-11-23

Copy forwarded to APO Rajgarh for favour of information and N/action. He is directed to provide/ Show site for subject cited work to the contractor and get the work started/completed with in stipulated period under intimation to this office. Please note that detail of labour engaged by the contractor duly verified by the work in charge, date of start /completion of work, date of measurement of work, should be mention / enclosed with the bill of work.

District Project Officer (IDP)  
Sirmour at Nahan. G/c



H.P. Forest Department  
**INTEGRATED DEVELOPMENT PROJECT (IDP) For**



**Source Sustainability and Climate Resilient Rain-fed Agriculture**  
(Implemented by H.P. Natural Resource Management Society)  
District Project Officer, (IDP), Sirmour at Nahan, Tel & Fax: - 01702-222423.  
Email Id: [dponhn@gmail.com](mailto:dponhn@gmail.com)

No. 1792

Dated: 29-11-23

To

Shri Jai Parkash  
R/O Vill Garai PO Bogdhar  
Teh. Nohradhar Distt. Sirmour (HP)

Dear Sir,

This is to notify you that quotation dated 26-10-2023 for Construction of Crate wire check Barriers at Cheodi Khala in G.P. Lana Cheta Job No **R-113/CWCB /23-24** for the year 2023-24 for the contract price of Rupees **1,82,905/- (One Lakh eighty two Thousand nine hundred five)** only, is hereby accepted by us.

Time stipulated for completion of work **45 days** from the date of Agreement.

You are also requested to sign the agreement form and proceed with the work not later than 2 days under the instruction of the Project staff, APO Rajgarh and ensure its completion within the contract period.

With the issuance of this work order Bid security submitted with Bid is now converted to Performance security.

District Project Officer (IDP).  
Sirmour at Nahan *B/C*

Endst.No.DPO/NHN/ 1793 Dated, Nahan the/ 29-11-23

Copy forwarded to APO Rajgarh for favour of information and N/action. He is directed to provide/ Show site for subject cited work to the contractor and get the work started/completed within stipulated period under intimation to this office. Please note that detail of labour engaged by the contractor duly verified by the work in charge, date of start /completion of work, date of measurement of work, should be mention / enclosed with the bill of work.

*Jampy*  
District Project Officer (IDP)  
Sirmour at Nahan. *B/C*





H.P. Forest Department  
**INTEGRATED DEVELOPMENT PROJECT (IDP) For**



**Source Sustainability and Climate Resilient Rain-fed Agriculture**  
(Implemented by H.P. Natural Resource Management Society)  
District Project Officer, (IDP), Sirmaur at Nahan, Tel & Fax: - 01702-222423.  
Email Id: [dponhn@gmail.com](mailto:dponhn@gmail.com)

No. 1794

Dated: 29-11-23

To

Shri karanjeet Singh  
R/O Vill Gawahi PO Kuffer Kaira  
Teh. Nohradhar Distt. Sirmaur (HP)

Dear Sir,

This is to notify you that quotation dated 26-10-2023 for Construction of Crate wire check Barriers at Faggi Khala in G.P. Butli Manal Job No **R-114/CWCB /23-24** for the year 2023-24 for the contract price of Rupees **3,76,918/- (Three Lakh Seventy six Thousand nine hundred eighteen)** only, is hereby accepted by us.

Time stipulated for completion of work **45 days** from the date of Agreement.

You are also requested to sign the agreement form and proceed with the work not later than 2 days under the instruction of the Project staff, APO Rajgarh and ensure its completion within the contract period.

With the issuance of this work order Bid security submitted with Bid is now converted to Performance security.

District Project Officer (IDP).  
Sirmaur at Nahan o/c

Endst.No.DPO/NHN/ 1795 Dated, Nahan the/ 29-11-23

Copy forwarded to APO Rajgarh for favour of information and N/action. He is directed to provide/ Show site for subject cited work to the contractor and get the work started/completed with in stipulated period under intimation to this office. Please note that detail of labour engaged by the contractor duly verified by the work in charge, date of start /completion of work, date of measurement of work, should be mention / enclosed with the bill of work.

District Project Officer (IDP)  
Sirmour at Nahan. o/c