



H.P. Forest Department
INTEGRATED DEVELOPMENT PROJECT (IDP) For



Source Sustainability and Climate Resilient Rain-fed Agriculture
(Implemented by H.P. Natural Resource Management Society)
District Project Officer, (IDP), Sirmaur at Nahan, Tel & Fax: - 01702-222423.
Email Id: dponhn@gmail.com

No. 2936

Dated: 22-2-24

To

Shri Dhanbir Singh
R/O Vill Bhujond PO Korga
Teh. Kamaroo Distt. Sirmaur (HP)

Dear Sir,

This is to notify you that quotation dated 28-12-2023 for Construction of Dry Stone check Barriers Aak wali Khali at RF Bias in GP Kotri Bias Job No P-299/DSCB/23-24 for the year 2023-24 for the contract price of **Rupees 4,95,584/- (Four lac ninety five thousand five hundred eighty four)** only, is hereby accepted by us.

Time stipulated for completion of work **30 days** from the date of Agreement.

You are also requested to sign the agreement form and proceed with the work not later than 2 days under the instruction of the Project staff, APO Paonta Sahib and ensure its completion within the contract period.

With the issuance of this work order Bid security submitted with Bid is now converted to Performance security.

District Project Officer (IDP).
Sirmaur at Nahan

Endst.No.DPO/NHN/ 2937 Dated, Nahan the/ 22-2-24

Copy forwarded to APO Paonta Sahib for favour of information and N/action. He is directed to provide/ Show site for subject cited work to the contractor and get the work started/completed with in stipulated period under intimation to this office. Please note that detail of labour engaged by the contractor duly verified by the work in charge, date of start /completion of work, date of measurement of work, should be mention / enclosed with the bill of work.

District Project Officer (IDP)
Sirmour at Nahan.



H.P. Forest Department
INTEGRATED DEVELOPMENT PROJECT (IDP) For



Source Sustainability and Climate Resilient Rain-fed Agriculture
(Implemented by H.P. Natural Resource Management Society)
District Project Officer, (IDP), Sirmaur at Nahan, Tel & Fax: - 01702-222423.
Email Id: dponhn@gmail.com

No. 2938

Dated: 22-2-24

To

Shri Vijay Singh
R/O Vill Paggar PO Amboya
Teh. Paonta Distt. Sirmaur (HP)

Dear Sir,

This is to notify you that quotation dated 28-12-2023 for Construction of Dry Stone check Barriers Aak wali Khali at RF Bias in GP Kotri Bias Job No P-300/DSCB/23-24 for the year 2023-24 for the contract price of **Rupees 4,92,238/- (Four lac ninety two thousand two hundred thirty eight)** only, is hereby accepted by us.

Time stipulated for completion of work **30 days** from the date of Agreement.
You are also requested to sign the agreement form and proceed with the work not later than 2 days under the instruction of the Project staff, APO Paonta Sahib and ensure its completion within the contract period.

With the issuance of this work order Bid security submitted with Bid is now converted to performance security.

District Project Officer (IDP).
Sirmaur at Nahan

Endst.No.DPO/NHN/ 2939 Dated, Nahan the/ 22-2-24

Copy forwarded to APO Paonta Sahib for favour of information and N/action. He is directed to provide/ Show site for subject cited work to the contractor and get the work started/completed with in stipulated period under intimation to this office. Please note that detail of labour engaged by the contractor duly verified by the work in charge, date of start /completion of work, date of measurement of work, should be mention / enclosed with the bill of work.

District Project Officer (IDP)
Sirmour at Nahan.



H.P. Forest Department
INTEGRATED DEVELOPMENT PROJECT (IDP) For



Source Sustainability and Climate Resilient Rain-fed Agriculture
(Implemented by H.P. Natural Resource Management Society)
District Project Officer, (IDP), Sirmaur at Nahana, Tel & Fax: - 01702-222423.
Email Id: dponhn@gmail.com

No. 2940 Dated: 22-2-24
To

Shri Dev Raj
R/O Vill Agron PO Nagheta
Teh. Paonta Distt. Sirmaur (HP)

Dear Sir,

This is to notify you that quotation dated 28-12-2023 for Construction of Dry Stone check Barriers Gujjar wali Khali in GP Bhagani Job No P-301/DSCB/23-24 for the year 2023-24 for the contract price of **Rupees 4,92,873/- (Four lac ninety two thousand eight hundred seventy three)** only, is hereby accepted by us.

Time stipulated for completion of work **30 days** from the date of Agreement.
You are also requested to sign the agreement form and proceed with the work not later than 2 days under the instruction of the Project staff, APO Paonta Sahib and ensure its completion within the contract period.

With the issuance of this work order Bid security submitted with Bid is now converted to Performance security.

District Project Officer (IDP),
Sirmaur at Nahana

Endst.No.DPO/NHN/ 2941 Dated, Nahana the/ 22-2-24

Copy forwarded to APO Paonta Sahib for favour of information and N/action. He is directed to provide/ Show site for subject cited work to the contractor and get the work started/completed with in stipulated period under intimation to this office. Please note that detail of labour engaged by the contractor duly verified by the work in charge, date of start /completion of work, date of measurement of work, should be mention / enclosed with the bill of work.

District Project Officer (IDP)
Sirmaur at Nahana.



H.P. Forest Department
INTEGRATED DEVELOPMENT PROJECT (IDP) For



Source Sustainability and Climate Resilient Rain-fed Agriculture
(Implemented by H.P. Natural Resource Management Society)
District Project Officer, (IDP), Sirmaur at Nahan, Tel & Fax: - 01702-222423.
Email Id: dponhn@gmail.com

No. 2942 Dated: 22-2-24
To

Shri Vijay Singh
R/O Vill Paggar PO Amboya
Teh. Paonta Distt. Sirmaur (HP)

Dear Sir,

This is to notify you that quotation dated 28-12-2023 for Construction of Dry Stone Check Barriers Angyara wali Khali In GP Bhagani Job No P-302/DSCB/23-24 for the year 2023-24 for the contract price of **Rupees 4,92,827/- (Four lac ninety two thousand eight hundred twenty seven)** only, is hereby accepted by us.

Time stipulated for completion of work **30 days** from the date of Agreement.
You are also requested to sign the agreement form and proceed with the work not later than 2 days under the instruction of the Project staff, APO Paonta Sahib and ensure its completion within the contract period.

With the issuance of this work order Bid security submitted with Bid is now converted to Performance security.

District Project Officer (IDP).
Sirmaur at Nahan

Endst.No.DPO/NHN/ 2943 Dated, Nahan the/ 22-2-24

Copy forwarded to APO Paonta Sahib for favour of information and N/action. He is directed to provide/ Show site for subject cited work to the contractor and get the work started/completed with in stipulated period under intimation to this office. Please note that detail of labour engaged by the contractor duly verified by the work in charge, date of start /completion of work, date of measurement of work, should be mention / enclosed with the bill of work.

District Project Officer (IDP)
Sirmour at Nahan.